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e 2 August 1961
Progress Reportgé)‘;p
Contract
Reporting Period: 1 July - 31 July 1961
1. Work Completed
&, A "Project Organization Plan" and & releted time schedule has
been completed and is jncluded with this Progress Report. It is planned
to report on vwork co jeted or on anticipated work by referring to the
"project Orgenization" Task numbers.
B. Task 1.1 has been started. A search was completed at the
Library of Congress and at ors. A selected list of publications was com-
piled with the intent of obtaining them on losn through the contracting
agency for additicnal study at the [ Jotfice. However, 1t wasssubse- S5X1A

quently learned that these publications will have o be studied at the
Libraxy. :

c. Work on Task 1.2 has begun.

D. - A considersble effort hes been expended on Task 2.1 Numerous
photograephs have been obtained of objects of various shapes and sizes.

E. In Task 2.2, a tentative field site hes been selected for the
control photogrephy. It has yet to be approved by the contracting agency's
technical representative.

F, In Tesk %.1, effort has been expended to develop & variety of
approaches to the menrual and format designs.

2., Visitors
A, On Vednesasy, 26,July 1951, the contracting agency's technical
representative visited[ | Discussions included ordering books from the

Library of Congress (which subsequently proved to be impossible), contents
of monthly reports, and the field site for the control photography.

B.  On Monday, 31 July 1961, the contracting agency's technicel
representative delivered a publication useful for the project.

3. Trips
A, gix (6) trips were made to the Library of Congress and OTS in
the search for information. .
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B. one (1) trip wes made to the Patent Office 1o gearch for
idees on simple field aids for photography.

c. Pwo (2) trips were made to search for & sulteble sive for
exposing the control photoya.phy. Front Royal, Virginia, Charles Town,
West Virginig, end Harpers Ferry, West Virginis, vere visited. TentB~
tively, the | plant in appeers
gatisfactory es the subject. IIE ites at varying @ es Bnc
depression engles of the ssme side of the plant &re aveilable. This
gide of the plant has gome unusual exterior configurations wihica
should edd interest 4o the menual.

4. Work Anticipated for the Month of August

A. A mejor effort will be undertaken in Task 3.1 80 that &
weeting 1O establish the physical publication boundaries can occur at
the earliest possible time.

B. Further effort in Tssks 1.1 end 1.2 will be expended.

c. Work will continue in Task 2.1.

D. 1t is expected that the photog:‘aphic equipment for Task 2.2

will be delivered on Government loen during this month and that a plan
for photogr&phy will be completed.
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